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U N I T E D Carrier Corporation 
T E ^ | J | J n i O G I E S North American Operations 
^ a Q Q i p n Western Zone Sales Office 
l # A n H I C t f 355 Anaheim Puente Road 

Cityof Industry, CA 91749 

August 7, 1992 

Ms. Beth Brown 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region IV 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 
RE: COLLIERVILLE SITE PROGRESS REPORT 

JULY 1992 

Dear Ms. Brown: 

This is the progress report for the Collierville Site, 
Collierville, Tennessee as specified in Section V(B) of the 
Administrative Consent Order entered into by the United States 
Environmental Protection Agency and Carrier Corporation in 
September, 1989. This report covers the month of July 1992. 

FIELD ACTIVITIES 

During the week of July 13th, installation of the 2 piezometers 
that will be used during the aquifer pump test was completed. 
Development of the piezometers was completed and proper response 
was confirmed on July 22nd. 

The Final FS was submitted to EPA on July 15th. 

DATA 

Complete data packages will be submitted under separate cover. 

PLANNED ACTIVITIES 

The aquifer pump test is currently scheduled for mid September. 

If you have any questions, call me at (818) 964-1211 ext. 752. 

Nelson Wong 
Project Manager 

cc: G. Bailey - Carrier 
P. Coop - Ensafe * 
A. Kanerviko - Carrier 
C. Krull - Carrier 
R. Randle - Patton, Boggs & Blow 
L. Thomas - EPA 
B. Maness - TDHE 
B. Marbury - Black and Veatch 
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